
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/03/2019

ESTIMATE SUMMARY 18:51:49

CONTID: C20737S        ESTIMATE NO: 0006 PROG 2005

PCN: 20737S-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550/32_22_17 DURANGO SIG PERCENT TIME:

PROJECT NO: NHPPC200-009                  

US 550/32_22_17 DURANGO SIG

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,827,290.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,591,516.00 NON-PARTICIPATING 513,330.48

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,708.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.39

FIXED COMPLETION DATE

FIXED COMPLETION DATE

57.82%

1,614,288.07

513,330.48

513,330.48

504,622.35

$

$

$

$

14,000.00

2,199,002.43

2,213,002.43

11,170.00

2,224,172.43

-53,872.74

0.00

2,170,299.69

0.00

AMOUNT DUE 2,170,299.69 504,622.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 504,622.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

185.0 TIME ALLOW: 5/24/2019 ??:??:??

ORIG TIME ALLOW: 5/24/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/01/201804/03/2019

05/24/2018

06/07/2018

06/20/2018

10/01/2018



CONTID: C20737S        COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20737S-BID   ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Structure 3.000

0.000

202-00001  
 

30,000.003.000

0.00

5.000

EACH

10,000.00000

0010 *Removal of Tree 0.000

1.000

202-00010  
 

6,000.001.000

6,000.00

1.000

EACH

6,000.00000

0015 *Removal of Inlet 3.000

0.000

202-00019  
 

24,000.003.000

0.00

5.000

EACH

8,000.00000

0020 *Removal of Fire Hydrant 1.000

0.000

202-00031  
 

6,000.001.000

0.00

2.000

EACH

6,000.00000

0025 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

90.000

LF  

200.00000

0030 *Removal of Wall 60.000

0.000

202-00155  
 

12,000.0060.000

0.00

60.000

LF  

200.00000

0035 *Removal of Sidewalk 272.200

467.800

202-00200  
 

25,900.00740.000

16,373.00

1,100.000

SY  

35.00000

0040 *Removal of Gutter 0.000

96.000

202-00202  
 

3,360.0096.000

3,360.00

96.000

LF  

35.00000

0045 *Removal of Curb and Gutter 592.000

201.500

202-00203  
 

35,707.50793.500

9,067.50

1,483.000

LF  

45.00000

0050 *Removal of Concrete Pavement 105.200

5.000

202-00210  
 

5,510.00110.200

250.00

631.000

SY  

50.00000

0055 *Removal of Asphalt Mat 589.700

24.900

202-00220  
 

12,292.00614.600

498.00

800.000

SY  

20.00000
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PCN: 20737S-BID   ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,100.000

SF  

4.10000

0065 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

76.00000

0070 *Removal of Traffic Signal Equipment (17th Stre et) 1.000

0.000

202-00828  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0075 *Removal of Traffic Signal Equipment (22nd Stre et 0.000

0.800

202-00828  
 

8,000.000.800

8,000.00

1.000

L S 

10,000.00000

0080 *Removal of Traffic Signal Equipment (32nd Stre et) 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0085 *Plug Structure 0.000

0.000

202-04000  
 

0.000.000

0.00

3.000

EACH

5,000.00000

0090 *Unclassified Excavation (Complete In Place) 176.700

137.500

203-00010  
 

36,447.20314.200

15,950.00

826.000

CY  

116.00000

0095 *Combination Loader 19.500

21.000

203-01594  
 

9,315.0040.500

4,830.00

60.000

HOUR

230.00000

0100 *Potholing 31.000

19.000

203-01597  
 

30,500.0050.000

11,590.00

50.000

HOUR

610.00000

0105 *Laborer 33.000

6.000

203-02330  
 

2,964.0039.000

456.00

40.000

HOUR

76.00000

0110 *Structure Excavation 16.000

0.000

206-00000  
 

3,680.0016.000

0.00

16.000

CY  

230.00000
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PCN: 20737S-BID   ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Structure Backfill (Class 1) 16.000

0.000

206-00100  
 

2,800.0016.000

0.00

16.000

CY  

175.00000

0120 *Topsoil 19.000

0.000

207-00205  
 

3,990.0019.000

0.00

30.000

CY  

210.00000

0125 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

130.000

LF  

6.00000

0130 *Aggregate Bag 139.000

92.000

208-00035  
 

2,310.00231.000

920.00

231.000

LF  

10.00000

0135 Pre-fabricated Concrete Washout Structure 3.000

0.000

208-00046  
 

24,000.003.000

0.00

3.000

EACH

8,000.00000

0140 *Storm Drain Inlet Protection (Type I) (84 Inch ) 11.000

0.000

208-00053  
 

825.0011.000

0.00

11.000

EACH

75.00000

0145 *Removal and Disposal of Sediment (Labor) 10.000

12.000

208-00103  
 

1,430.0022.000

780.00

22.000

HOUR

65.00000

0150 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

157.00000

0155 *Reset Sign Panel 13.000

0.000

210-00815  
 

1,534.0013.000

0.00

13.000

EACH

118.00000

0160 *Relay Sprinkler System (17th Street) 1.000

0.000

210-02510  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0165 *Relay Sprinkler System (22nd Street) 0.000

0.000

210-02510  
 

0.000.000

0.00

1.000

L S 

12,000.00000
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PCN: 20737S-BID   ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Relay Sprinkler System (32nd Street) 0.000

0.000

210-02510  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0175 *Adjust Manhole 0.000

1.000

210-04010  
 

5,500.001.000

5,500.00

2.000

EACH

5,500.00000

0180 *Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

0.000

EACH

7,500.00000

0185 *Modify Inlet 1.000

0.000

210-04020  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0190 *Adjust Valve Box 4.000

0.000

210-04050  
 

7,200.004.000

0.00

4.000

EACH

1,800.00000

0195 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.120

ACRE

7,000.00000

0200 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.120

ACRE

15,000.00000

0205 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

2,500.000

SF  

3.00000

0210 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.120

ACRE

7,000.00000

0215 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

6.000

CF  

40.00000

0220 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

30.000

LB  

12.00000
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PCN: 20737S-BID   ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

4.000

EACH

160.00000

0230 *Environmental Health and Safety Management 0.500

0.000

250-00010  
 

3,000.000.500

0.00

1.000

L S 

6,000.00000

0235 *Monitoring Technician 77.500

0.000

250-00050  
 

17,437.5077.500

0.00

77.500

HOUR

225.00000

0240 *Health and Safety Officer 1.000

0.000

250-00110  
 

175.001.000

0.00

1.000

HOUR

175.00000

0245 *Material Sampling and Delivery 1.000

0.000

250-00120  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

0250 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

600.00000

0255 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

1,100.00000

0260 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

1,100.00000

0265 *Aggregate Base Course (Class 2) 6.000

0.000

304-02005  
 

870.006.000

0.00

120.000

CY  

145.00000

0270 *Aggregate Base Course (Class 6) 158.800

166.800

304-06007  
 

48,840.00325.600

25,020.00

600.000

CY  

150.00000

0275 Hot Mix Asphalt (Patching) (Asphalt) 30.900

0.000

403-00721  
 

4,635.0030.900

0.00

450.000

SY  

150.00000
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PCN: 20737S-BID   ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Concrete Pavement (6 Inch) (Fast Track) 7.000

82.200

412-00605  
 

17,840.0089.200

16,440.00

89.200

SY  

200.00000

0285 *Concrete Pavement (9 Inch) (Special) (Fast Tra ck) 490.100

49.500

412-00901  
 

105,222.00539.600

9,652.50

1,250.000

SY  

195.00000

0290 *Drilled Caisson (36 Inch) 211.000

0.000

503-00036  
 

263,750.00211.000

0.00

211.000

LF  

1,250.00000

0295 *Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

27,300.0021.000

0.00

21.000

LF  

1,300.00000

0300 *12 Inch Reinforced Concrete Pipe (Complete In Place) 141.000

0.000

603-01125  
 

31,725.00141.000

0.00

151.000

LF  

225.00000

0305 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

132.000

LF  

235.00000

0310 *12 Inch Corrugated Steel Pipe 10.000

14.000

603-10120  
 

5,040.0024.000

2,940.00

24.000

LF  

210.00000

0315 *36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000.000

0.00

8.000

LF  

420.00000

0320 *Inlet Type 16 (5 Foot) 2.000

0.000

604-16005  
 

24,000.002.000

0.00

2.000

EACH

12,000.00000

0325 *Inlet Type 16 (Double) (5 Foot) 3.000

0.000

604-16505  
 

39,000.003.000

0.00

9.000

EACH

13,000.00000

0325 MATERIAL ALLOWANCE 0.635

0.000

8,255.000.635

0.00EACH

13,000.00000
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PCN: 20737S-BID   ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

10,000.001.000

0.00

6.000

EACH

10,000.00000

0330 MATERIAL ALLOWANCE 0.292

0.000

2,920.000.292

0.00EACH

10,000.00000

0335 *Fence (Plastic) 500.000

300.000

607-11525  
 

9,600.00800.000

3,600.00

800.000

LF  

12.00000

0340 *Concrete Sidewalk (6 Inch) 61.800

170.800

608-00006  
 

30,238.00232.600

22,204.00

550.000

SY  

130.00000

0345 *Concrete Curb Ramp 179.300

117.300

608-00010  
 

44,490.00296.600

17,595.00

493.000

SY  

150.00000

0350 *Sidewalk Drain 0.000

0.000

608-10000  
 

0.000.000

0.00

14.000

LF  

200.00000

0355 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

79.000

LF  

50.00000

0360 *Curb and Gutter Type 2 (Section I-B) (1.5' Pan ) 240.000

102.000

609-21010  
 

17,100.00342.000

5,100.00

764.000

LF  

50.00000

0365 *Curb and Gutter Type 2 (Section II-B) 239.000

81.000

609-21020  
 

16,640.00320.000

4,212.00

715.000

LF  

52.00000

0370 *Median Cover Material (6 Inch Patterned Concre te) 636.300

143.800

610-00026  
 

31,204.00780.100

5,752.00

2,186.000

SF  

40.00000

0375 *Delineator (Flexible) (Type I) (Crystal) 1.000

0.000

612-00041  
 

80.001.000

0.00

4.000

EACH

80.00000
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PCN: 20737S-BID   ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *1 Inch Electrical Conduit (Trench) 214.000

20.000

613-00100  
 

5,850.00234.000

500.00

294.000

LF  

25.00000

0385 *2 Inch Electrical Conduit (Trench) 504.000

517.000

613-00200  
 

19,399.001,021.000

9,823.00

1,400.000

LF  

19.00000

0390 *2 Inch Electrical Conduit (Bored) 93.000

110.000

613-00206  
 

7,511.00203.000

4,070.00

354.000

LF  

37.00000

0395 *3 Inch Electrical Conduit (Trench) 1,044.000

394.000

613-00300  
 

50,330.001,438.000

13,790.00

1,484.000

LF  

35.00000

0400 *3 Inch Electrical Conduit (Bored) 186.000

220.000

613-00306  
 

15,428.00406.000

8,360.00

708.000

LF  

38.00000

0405 *Pull Box (24"x36"x24") 1.000

1.000

613-07023  
 

6,000.002.000

3,000.00

3.000

EACH

3,000.00000

0410 *Pull Box (18"x30"x18") Deep 4.000

3.000

613-07060  
 

13,300.007.000

5,700.00

13.000

EACH

1,900.00000

0415 *Wiring (17th Street) 1.000

0.000

613-10000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0420 *Wiring (22nd Street 0.000

0.800

613-10000  
 

15,200.000.800

15,200.00

1.000

L S 

19,000.00000

0425 *Wiring (32nd Street) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

19,000.00000

0430 *Luminare (LED) (8500 Lumens) 12.000

0.000

613-13006  
 

12,000.0012.000

0.00

12.000

EACH

1,000.00000
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PCN: 20737S-BID   ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

18.000

SF  

22.00000

0440 *Sign Panel (Class II) 201.500

72.500

614-00012  
 

13,700.00274.000

3,625.00

289.000

SF  

50.00000

0445 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

110.000

LF  

12.00000

0450 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

11.000

EACH

76.00000

0455 *Signal Head Backplates 26.000

5.000

614-10160  
 

8,990.0031.000

1,450.00

31.000

EACH

290.00000

0460 *Pedestrian Signal Face (16) (Countdown) 16.000

8.000

614-70150  
 

20,400.0024.000

6,800.00

24.000

EACH

850.00000

0465 *Traffic Signal Face (12-12-12) 24.000

6.000

614-70336  
 

39,000.0030.000

7,800.00

30.000

EACH

1,300.00000

0470 *Traffic Signal Face (12-12-12) (Bicycle) 0.000

0.000

614-70336  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0475 *Traffic Signal Face (12-12-12-12) 18.000

7.000

614-70448  
 

40,000.0025.000

11,200.00

25.000

EACH

1,600.00000

0480 *Blank Out Sign(LED)(Single Faced) 0.000

0.000

614-72740  
 

0.000.000

0.00

0.000

EACH

5,500.00000

0485 *Traffic Controller Cabinet 1.000

1.000

614-72854  
 

38,000.002.000

19,000.00

3.000

EACH

19,000.00000
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PCN: 20737S-BID   ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *Pedestrian Push Button Post Assembly (Accessib le) 12.000

0.000

614-72863  
 

32,400.0012.000

0.00

26.000

EACH

2,700.00000

0495 *Fire Preemption Unit and Timer 2.000

1.000

614-72866  
 

15,000.003.000

5,000.00

6.000

EACH

5,000.00000

0500 *Traffic Signal Vehicle Detector (Special) (Adv anced) 4.000

0.000

614-72885  
 

36,000.004.000

0.00

6.000

EACH

9,000.00000

0505 *Traffic Signal Vehicle Detector (Special) (Sto p Bar) 7.000

1.000

614-72885  
 

68,000.008.000

8,500.00

12.000

EACH

8,500.00000

0510 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install
Only) (30 ft Mast Arm)

1.000

0.000

614-81011  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0515 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install
Only) (35 ft Mast Arm)

1.000

0.000

614-81011  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0520 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install
Only) (40 ft Mast Arm)

2.000

0.000

614-81011  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0525 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install
Only) (50 ft Mast Arm)

1.000

0.000

614-81011  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0530 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install
Only) (55 ft Mast Arm)

6.000

0.000

614-81011  
 

22,200.006.000

0.00

6.000

EACH

3,700.00000

0535 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install
Only) (65 ft Mast Arm)

1.000

0.000

614-81011  
 

4,100.001.000

0.00

1.000

EACH

4,100.00000

0540 *Telemetry (Field) 1.000

1.000

614-86105  
 

14,000.002.000

7,000.00

3.000

EACH

7,000.00000
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CAT NO0200 ROADWAY 

0545 *Uninterrupted Power Supply 1.000

1.000

614-86800  
 

17,000.002.000

8,500.00

3.000

EACH

8,500.00000

0550 *6 Inch Ductile Iron Pipe 0.000

0.000

619-06060  
 

0.000.000

0.00

54.000

LF  

175.00000

0555 *1-1/2 Inch Copper Pipe 0.000

0.000

619-40120  
 

0.000.000

0.00

15.000

LF  

210.00000

0560 *4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

0.000.000

0.00

10.000

LF  

210.00000

0565 *Corporation Stop 0.000

0.000

619-77300  
 

0.000.000

0.00

1.000

EACH

525.00000

0570 *Curb Stop and Box 0.000

1.000

619-77400  
 

1,200.001.000

1,200.00

3.000

EACH

1,200.00000

0575 *6 Inch Fire Hydrant (Install Only) 1.000

0.000

619-78049  
 

10,000.001.000

0.00

2.000

EACH

10,000.00000

0580 *Construction Surveying 0.625

0.125

625-00000  
 

18,750.000.750

3,125.00

1.000

L S 

25,000.00000

0585 *Mobilization 0.547

0.365

626-00000  
 

323,760.000.912

129,575.00

1.000

L S 

355,000.00000

0590 *Public Information Services (Tier III) 0.625

0.125

626-01103  
 

9,000.000.750

1,500.00

1.000

L S 

12,000.00000

0595 *Pavement Marking Paint (High Build) (Temporary ) 0.000

0.000

627-00013  
 

0.000.000

0.00

20.000

GAL 

70.00000
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0600 *Preformed Thermoplastic Pavement Marking (Inla id) 0.000

0.000

627-00070  
 

0.000.000

0.00

22.000

SF  

21.00000

0605 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,527.000

SF  

15.00000

0610 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

775.000

SF  

14.00000

0615 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Inlaid)

0.000

0.000

627-30405  
 

0.000.000

0.00

1,630.000

SF  

25.00000

0620 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe (Inlaid)

0.000

0.000

627-30407  
 

0.000.000

0.00

772.000

SF  

26.00000

0625 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) (Inlaid)

0.000

0.000

627-30410  
 

0.000.000

0.00

3,247.000

SF  

16.00000

0630 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) (Inlaid)

0.000

0.000

627-30411  
 

0.000.000

0.00

714.000

SF  

17.00000

0635 *Flagging 1,100.500

365.500

630-00000  
 

36,650.001,466.000

9,137.50

2,500.000

HOUR

25.00000

0640 *Traffic Control Inspection 75.000

7.000

630-00007  
 

5,740.0082.000

490.00

90.000

DAY 

70.00000

0645 *Traffic Control Management 77.000

20.000

630-00012  
 

82,450.0097.000

17,000.00

130.000

DAY 

850.00000

0650 *Traffic Incident Management Plan Development 0.500

0.000

630-00040  
 

7,500.000.500

0.00

1.000

L S 

15,000.00000
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0655 *Traffic Incident Management Plan Implementatio n 2.385

0.500

630-00041  
 

43,275.002.885

7,500.00

7.000

MON 

15,000.00000

0660 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

450.002.000

0.00

4.000

EACH

225.00000

0665 *Construction Traffic Sign (Panel Size A) 31.500

0.000

630-80341  
 

1,102.5031.500

0.00

98.000

EACH

35.00000

0670 *Construction Traffic Sign (Panel Size B) 8.000

0.000

630-80342  
 

280.008.000

0.00

16.000

EACH

35.00000

0675 *Construction Traffic Sign (Special) 80.175

0.000

630-80344  
 

1,443.1580.175

0.00

201.000

SF  

18.00000

0680 *Portable Message Sign Panel 1.000

0.500

630-80355  
 

3,750.001.500

1,250.00

3.000

EACH

2,500.00000

0685 *Advance Warning Flashing or Sequencing Arrow P anel (B
Type) 

1.000

0.000

630-80357  
 

800.001.000

0.00

4.000

EACH

800.00000

0690 *Drum Channelizing Device 43.500

0.000

630-80360  
 

783.0043.500

0.00

87.000

EACH

18.00000

0695 *Drum Channelizing Device (With Light) (Steady Burn) 12.500

0.000

630-80364  
 

312.5012.500

0.00

25.000

EACH

25.00000

0700 Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

0.000.000

0.00

100.000

LF  

50.00000

0705 *Traffic Cone 50.000

0.000

630-80380  
 

150.0050.000

0.00

100.000

EACH

3.00000
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0710 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

10,000.00000

0715 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0720 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0725 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

0.000

F A 

1.00000

0730 F/A Adjust (Utilities) 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0735 F/A Furnish & Install Electrical Service 0.000

4,745.600

700-70082  
 

4,745.604,745.600

4,745.60

7,000.000

F A 

1.00000

0740 *F/A Erosion Control 8,702.098

2,399.380

700-70380  
 

11,101.4811,101.478

2,399.38

20,000.000

F A 

1.00000

CAT 2,210,177.43513,330.483,813,290.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0745 Sanitary Facility 2.000

0.000

620-00020  
 

14,000.002.000

0.00

2.000

EACH

7,000.00000

CAT 14,000.000.0014,000.00CURRENT AMT0400 $ $ $

$ 2,224,177.43513,330.48$3,827,290.50$CURRENT AMTPROJECT TOTAL


